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May achieved a big milestone as staff and students 
returned to the newly renovated Walker Elementary 
campus. The planning portion of the Ashland 
High School project moved forward with some 
revised phasing plans which minimizes relocation 
needs and maximizes the project scope with the 
available budget. At AMS, TRAILS and Helman, 
the final portion of the commissioning functional 
performance process was completed. This included 
testing of the lighting controls, access controls and 
fire alarms. The Solar Campus project, a part of the 
state required 1.5% renewavble energy upgrades 
was bid and awarded to Adroit Construction, 
marking the start of an exciting project that will 
further the District sustainability objectives.



ASHLAND MIDDLE SCHOOL + TRAILS OUTDOOR SCHOOL

Ashland Middle School and TRAILS Outdoor School are complete, and staff and 
students are fully occupying the new spaces.

Throughout each campus, upgrades in HVAC systems, plumbing, and electrical are prevalent, 
introducing energy efficiency air quality improvements and climate resilience resulting in more 
accommodating environments for maximum learning opportunities. Each school has received 
upgraded widows, new roof systems, new restrooms and redesigned administrative/office spaces. 
The project also resulted in improvements to overall campus security, technology infrastructure, 
seismic upgrades and accessibility. Both schools have been retrofitted with fire alarm and fire 
suppression systems as well. Each school campus has its own vehicle entry and exit with clear-cut 
pick up and drop off areas to assist with reduced congestion during high traffic periods.

CURRENT ACTIVITIES

ACTIVITIES SCHEDULED FOR NEXT PERIOD
•	 Continued commissioning
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The covered 
courtyard is central 
to the campus with 

a multifunctional 
design including 
reclaimed wood 

beam stadium style 
benches for outdoor 

educational purposes 
and skateboard 
accommodating 

features allowing 
students a safe and 

fresh outdoor space 
for various activities.

Ashland Middle 
School comprises 
about 40,000 
sq. ft. of the 
project including 
a new library and 
addition of a newly 
constructed two-
story 6th grade 
building with an 
elevator. 

The campus includes a leadership room with full kitchen designed to host campus events. The SPED area 
includes multiple classrooms and offices with an additional calming space, private restrooms, and secure 
outdoor learning area. The covered courtyard is central to the campus with a multifunctional design 
including reclaimed wood beam stadium style benches for outdoor educational purposes and skateboard 
accommodating features allowing students a safe and fresh outdoor space for various activities. The 
kitchen and cafeteria have also been upgraded with new appliances and renewed finishes.
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TRAILS Outdoor 
School has an 
entirely separate, 
newly renovated 
building stretching 
across 26,000 
sq. ft. of useable 
space.

The campus now includes 5 classrooms, a library, art lab, testing room, SPED room, music facility and 
multi-purpose room. There is also a grand outdoor structure attached to the building, allowing activities 
in adverse weather, including an integrated rock-climbing wall. The multi-purpose room, also known as 
the community room, is the highlight of the building. This area not only provides a place for staff and 
students to congregate for events but is equipped with large windows and roll up doors that can be 
opened to connect to the outdoors. Designing this aspect of the multi-purpose room was fully intentional 
and a defining characteristic of the school culture. The adjacent ready room has a full kitchen, which 
accommodates preparation for outdoor activities as well as daily meal requirements.

There is also a grand 
outdoor structure 

attached to the 
building, allowing 

activities in adverse 
weather, including 

an integrated rock-
climbing wall.
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HELMAN ELEMENTARY SCHOOL

With the completion of this project, Helman Elementary School staff, students and community members 
are now able to fully utilize the renovated campus. The renovations included a brand new approximately 
23,000 square foot classroom building to replace two of the existing quad buildings. 

The construction of this building has a net reduction in the school’s energy use that truly models the 
Ashland School District’s adoption of the City of Ashland’s Climate and Energy Action Plan (CEAP). The 
new classroom building also includes a SPED instructional space with exterior play area, sensory room 
with state-of-the-art furnishings, a large multipurpose room with an operable exterior wall and multiple 
breakout spaces scattered throughout the building.

The front administration area underwent a full renovation that included an access-controlled entry. 
New reception area, conference room and staff work room concluded the new spaces included in the 
administration area.

Campus wide, a new 4-Pipe hydronic HVAC system that includes new high efficiency boilers, new air 
handlers and a new chiller was installed. A new building controls system, allowing the district to operate 
the new systems as efficiently as possible and minimize any maintenance or troubleshooting delays, 
was also included. The campus also received a new fire alarm system bringing everything up to current 
building codes.

On the exterior of the site, a new entry drive was installed that will aid with traffic congestion during 
high traffic periods. Additional parking was installed at the south end of the campus. There is a brand 
new 1/8th mile walking track and new playground that is accessible to all. New landscaping wraps up 
the remainder of the campus.

CURRENT ACTIVITIES
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• Continued Commissioning.
ACTIVITIES SCHEDULED FOR NEXT PERIOD
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• Continued Commissioning.
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In May, the project team moved 
ahead with early procurement 
of rebar for the start of the 
Humanities subgrade and 
seismic work. In addition, another 
bid package was released that 
included much of the early site 
work on Humanities as well as 
a scope to bring a mechanical, 
electrical, plumbing and controls 
trade partner on board to help 
develop a plan for the complex 
sequencing of this project. These 
bids are due in the beginning of 
June.

CURRENT ACTIVITIESASHLAND HIGH SCHOOL

ACTIVITIES SCHEDULED FOR NEXT PERIOD
•	 Bidding for early work on the Humanities building.
•	 Estimates will be received for the bulk of the project work.

Additional conversations are ongoing with AHS staff to ensure a smooth transition for relocation efforts 
that are taking place. In addition, beginning in June at the conclusion of school for summer break, the 
Science building stair replacement will begin.
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ACTIVITIES SCHEDULED 
FOR NEXT PERIOD

• No major activities scheduled 
outside minor punch items 
and warranty follow-up.

WALKER ELEMENTARY SCHOOL
The final pieces of landscaping 
are nearly complete, and the 
new playground is seeing heavy 
daily use. There are very few 
outstanding punch items to be 
addressed and through the first 
several weeks of occupancy, only 
minor warranty work has been 
required. Ashland School District 
and the Walker Wolf Pack are 
proud owners of this tremendous, 
renovated campus. Staff and 
students will be entering their 
summer break soon and will have 
their new school waiting for them 
to return in the fall.

CURRENT ACTIVITIES

THE NEW PLAYGROUND
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HIGHLIGHTS

• Project completion.

CHALLENGES

• No challenges to note.

AERIAL IMAGES OF THE CAMPUS
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The following list of local vendors who are currently 
working on the projects.

ASHLAND AREA VENDORS AND CONTRACTORS
(DEFINED AS ROGUE VALLEY)
•	 Arkitek:design&architecture 
•	 Adroit Construction Co.
•	 Ciota Engineering 
•	 DOBRIN
•	 Covey Pardee Landscape Architecture 
•	 Infinity Electric
•	 Douglas Engineering Pacific 
•	 Van Row Mechanical
•	 HMK Company 
•	 Cascade Communications
•	 KenCairn Landscape Architecture 
•	 Quality Fence
•	 Bean Electric
•	 Pacific 3D Reality Capture 
•	 Renfro
•	 Pariani Land Surveying 
•	 Britannia
•	 Powell Engineering 
•	 Patriot Landscaping
•	 ZCS Engineering & Architecture 
•	 Sandeen Masonry
•	 Beflor 
•	 Alco
•	 Top Notch 
•	 Quality Fence
•	 S&S Sheetmetal
•	 Metal Masters 
•	 Urban Racks
•	 Moore Construction 
•	 Curtis Huntley
•	 Devry 
•	 Cut N’ Break
•	 Precision Electric
•	 Advanced Air
•	 Welburn Electric
•	 Hall of Fame Moving
•	 New Horizons Woodworks
•	 Milestone Landscape
•	 Viking Concrete Cutting

11
PAGE

ASD Bond Newsletter


